Hanford Site Performance Report — March 1999
Section A —Executive Summary

UPCOMING PLANNED KEY EVENTS

Tank Waste Remediation System:

Implement declaration of readiness for Office of River Protection Phase |1 Verification of the
TWRS Integrated Safety Management System, April 1999

Initiate sluicing campaign #2, April 1999

Update TWRS Operations and Utilization Plan, May 1999

Complete Alternative Generation Analysis for SST Retrieval of tank 241-C-104 and issue
Phase 1 Tank Source Selection , May 1999

Submit required infrastructure support systems information for privatization, May 1999

Groundwater/Vadose Zone (GW/VZ) Integration

Issue preliminary characterization plan for SX tank farm waste management, April 1999
Issue GW/V Z Project Management Plan (BHI, FDH, PNNL), April 1999
Complete draft mission analysis and top level GW/VZ project logic, May 1999

Waste M anagement:

Campaign 99-1 for the 242A Evaporator, June 1999
Spent Nuclear Fuels:

Complete 327 Building fuel removal, May 1999

Submit 100K Basins Safety Analysis Report revision to RL, May 1999
Complete Canister Storage Building production tubes installation, May 1999
Submit Cold Vacuum Drying Final Safety Analysis Report to RL, May 1999

Facility Stabilization:

Complete venting of Tank 241-Z-361, April 1999

Complete PFP Integrated Project Management Plan , April 1999
Complete vapor sampling of Tank 241-Z-361, May 1999
Complete B Plant punchlist and turnover package, June 1999

Environmental Restoration:

Transition PUREX facility to ER Project, April 1999

Restart 200-ZP-2 Vapor Extraction System, April 1999

Finalize GW/VZ Baseline, Long Range Plan and Project Specification documents, June 1999
Transition B Plant to ER Project, July 1999

Excavate contaminated soil at 100 B/C, 100 D Area, 100 H Area, and 300 Areas, Ongoing
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